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W&M - Your Committee, having under consideration the Hiawatha Maintenance Facility Liquid AC

Tank Project, now recommends that the proper City officers be authorized to execute Amendment

No. '1 to Contract No. C-38754 with Terra General Contractors, LLC, to increase the amount by

$52,426 lor a revised total amount of $333,33'1, to provide funds for additional excavation and

concrete work, along with minor changes required to deal with abnormally cold weather and resolve

unforeseen conditions, payable from the construc{ion contingency for the project.
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Cerli,ied as an oflicial action o, the City Council: @
VOTE

COUNCIL ABSTAIN ABSENT VOTE TO VOTE TO COUNCIL
MEMBER

AYE ABSTAIN ABSENT VOIE TO
OVEABIDE

VOTE TO
SUSTAIN

Reich x Glidden x
Gordon ) Cano )
Ftey x Bender

B Johnson X Ouincy

Yang ) A Johnson )
Warsame I Palmisano x
Goodman x

ADOPTED
JAN 3 0 2015
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